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Dear Oak Village North Resident:

The City Council met in a special called meeting ea— !
this evening and voted to terminate the contract P ainaotR o | 830.401.2402
with Salinas Construction Technologies. The JOSE (JOE) RAMOS
. . CITY ENGINEER
Council heard a presentation from Jeff Chapman, ramos@sequniexasqov | 830.401.2337
Special Counsel to the City, regarding the status iy B
. wbolton@sequintexas. gov 830.401.2493
of the project. Mr. Chapman reported that the
- h b d d b f S l y PAM HERRERA
DI"O]eCt as e.en su.sp.en ? ecause. 0 ’ a 1pas PUBLIC WORKS 830.401.2775
failure to repair deficiencies and Salinas’ failure Lo

to prevent damage to work in place. As a result
of Salinas’ failure to comply with city directives,
and construct the work in accordance with the
contract documents, Council determined that the
appropriate action is to terminate Salinas and
seek a replacement contractor to make all neces—
sary repairs and complete the project in accord-
ance with the plans and specifications. The City
i1s currently involved in discussions with Salinas’
surety and a qualified, proven, and reputable
contractor who has expressed an interest and
availability to complete the job as expeditiously
as possible.

THANK YOU FOR YOUR
CONTINUED PATIENCE




